CanaL OFFICE,

Frederick, January Tth, 1842.
To the President and Dairectors

of the Chesapeake and Ohio Canal Company.

Gentlemen,—I am required by your order of thls date to “re-
port forthwith to the board”—

‘““Ist. What progress has been made during the year 1841, to-
wards the eompletion of the canal.”

““2nd. What amount of money will be required to complete the
canal to Cumberland, the same to be verified by the oath of the
chief engineer.”

1st. Assuming $6000, for the amount of work done ih Decem-
ber 1541, (which has not yet been estimated, but which cannot
vary mucki from this sum) and the work done on the 1st of Jan-
uary 1842, on the fifty miles of unfinished canal between Dam
No. 6 and Cumberland, amounted to $2,845,864. The work done
on the first of January 1841, (see chief engineer’s report of Feb-
ruary 15th 1841) amounted to $2,614,757. The difference be-
tween these two sums, viz: $231,107, 1s the amount of work done
during the year 1841, on the fifty miles of unfinished canal.

2nd. The amount of money required to complete the fifty miles
of unfinished canal on the 1st of January 1842, was 1,591,136,
To this sum $100,000 should be added, in case the comp0s1te
plan should not be adopted for nine of the remaining locks, and
certain other minor changes in the plan if the work should not be
made, as explained 1n my report to the board of the 20th Decem-
ber 1841.

It can hardly be necessary for me to state that the present es-
timate, like all the preceding ones, does not include any allow-
ance for interest, but is confined exclusively to the cost of the con-
struction of the canal. The details of the present estimate are
all given in my report of December 20th 1841, now before the
board. -

ResPectfu]I) submitted,
~ CHARLES B. FISK, Chief Engineer.

State of Maryland, Fredemc/c County, to wit :

On this 7th day of January 1842, before me the subscriber a
Justice of the Peace for the county and State aforesaid, person-
ally appears Charles B. Fisk, chief Enginer of the Chesapeake
and Ohio Canal Company, and makes oath on the Holy Evange-
ly of Amighty God, that according to the best of his’ Judgment
and belief, the sum of' one million five hundred and ninety one
thousand one hundred and thirty-six dollars, will be required to
complete the Chesapeake and Ohio Canal to Cumberland, upon
the plan detailed in his report of the 20tk of December 1841
above referred to, and that that sum of current money ‘will be suf-
ficient for the purpose.

Sworn before - MICHAEL BALTZELL.



